
Status of Pennsylvania Avenue SE Corridor Development Plan : 

Fiscal Year 2014, 4th Quarter

Action - DescriptionAgency Status*Estimated Starting Year 

Department of Housing and Community Development: 3

2008

UnknownPA-FNS-1.1-A:-Economic Development : Expand the commercial façade 
improvement program to aid in the renovation of commercial properties along 
Pennsylvania Ave, SE

UnknownPA-FNS-1.1-B:-Housing : Utilize Site Acquisition Fund Initiative to secure affordable 
housing opportunities near key redevelopment sites east of the river.

UnknownPA-FNS-1.1-C:-Housing : Encourage funding of mixed-income developments at key 
opportunity sites along the corridor

Department of Small and  Local Business Development: 3

2008

UnknownPA-ED-2.1-A:-Economic Development : Create marketing plan for vacant and new 
retail spaces - work with property owners to promote spaces to desired retailers and 
local business owners.

UnknownPA-ED-3.1-C:-Clean and Safe : Encourage creation of a "Clean & Safe" team

CompletePA-ED-3.2-A:-Economic Development : Create a contingency plan for retention of 
existing businesses during any future construction or redevelopment.  Should 
include physical access and operational plan to help businesses remain viable and 
retain customers.

Deputy Mayor for Planning & Economic Development: 2

2008

In ProcessPA-ED-1.2-B:-Economic Development : Extend pre-development assistance at key 
sites on the corridor east of the Anacostia River.

UnknownPA-FNS-2.6-G:-Economic Development : Plan for how Tax Increment Financing 
(TIF) District funds will be most effectivley utilized.

District Department of Transportation: 4

2008

In ProcessPA-FNS-2.6-A:-Transportation & Streetscaping : Implement Great Streets 
improvements as planned for the corridor east of the Anacostia River, including 
roadwork, median improvements, streetscaping and signage elements.

Planning 
Stage

PA-FNS-2.6-B:-Transportation & Streetscaping : Implement recommendations from 
the Middle Anacostia River Crossings Study.  Particularly those that aid in reducing 
regional traffic along Pennsylvania Ave, SE and provide greater access to I-295 
North.

Page 1 of 3



Action - DescriptionAgency Status*Estimated Starting Year 

District Department of Transportation: 4

2008

Planning 
Stage

PA-FNS-2.6-C:-Transportation & Streetscaping : Explore Rapid Bus service along 
the Pennsylvania Avenue, SE corridor.  Improved mass transit opportunities will be 
critical for serving the neighborhoods and supporting new clusters of retail and 
housing development, and should be a high priority for DDOT.

2009

In ProcessPA-FNS-2.6-D:-Transportation & Streetscaping : Improve all public realm 
infrastructure west of the river to at least "good" level, as determined by DDOT"s 
public realm rating criteria, within two years.  Maintain this level of quality.  (East of 
the river public realm infrastructure will be upgraded as described above, and also 
maintained at a "good" level.)

Office of Planning: 3

2008

In ProcessPA-ED-2.2-A:-Economic Development : Implement recommendations for the 2300-
2700 blocks of Pennsylvania Ave, SE as part of OP"s citywide Retail Action Strategy.

No ActionPA-ED-3.1-A:-Economic Development : Encourage the identification or creation of a 
stakeholder coalition through which to funnel DSLBD and other funds.  Such a group 
is necessary before funds can be released.

2009

CompletePA-H-1.1-A:-Land Use : Complete Zoning Review Process of current zoning code to 
make sure that zoning accurately reflects the intent of this plan and the 
Comprehensive Plan

Other: 3

2008

Planning 
Stage

PA-ED-1.2-A:-Economic Development : Identify existing businesses along 
Pennsylvania Ave, SE and evaluate specifc needs for technical assistance.

Planning 
Stage

PA-ED-3.1-D:-Clean and Safe : Conduct "Operation Fix It" at all commercial sites 
along the corridor.  Check for regulatory compliance.

No ActionPA-FNS-2.6-F:-Transportation & Streetscaping : Explore possibility of creating a 
heritage trail

Washington DC Economic Partnership: 1

2008

PlannedPA-ED-3.1-B:-Economic Development : Enlist the services of the Washington DC 
Economic Partnership to provide analysis and strategies that will aid in recruiting 
quality retailers for the identified development sites.

Page 2 of 3



Action - DescriptionAgency Status*Estimated Starting Year 

* Future - No funding or action yet
  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done
  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 19
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